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ESTIMATE RUN 02/05/2021

ESTIMATE SUMMARY 06:07:19

CONTID: C23053         ESTIMATE NO: 0002 PROG 2005

PCN: 23053-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY20 CULVERT PRIORITIZATION & REPAIRS PERCENT TIME:

PROJECT NO: CR400-374                     

FY20 CULVERT PRIORITIZATION & REPAIRS

NAME OF ROAD:  

PROJECT COUNTIES: WELD

CONTRACTOR:

AMERICAN WEST CONSTRUCTION, LLC PAY PERIOD ENDING

275 E 64th AVENUE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80221     (303)455-0838 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 264,064.25 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 244,123.00 NON-PARTICIPATING 123,694.95

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,619.19

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

53.57

WORK DAYS

WORK DAYS

77.65%

59,009.80

123,694.95

123,694.95

122,075.76

$

$

$

$

440.00

204,614.45

205,054.45

0.00

205,054.45

-3,661.85

0.00

201,392.60

0.00

AMOUNT DUE 201,392.60 122,075.76

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 122,075.76

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

15.0 TIME ALLOW: 28

ORIG TIME ALLOW: 28

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

10/30/2020

10/30/2020

01/26/2021

01/26/2021

01/21/2021

09/17/2020

09/23/2020

10/15/2020

10/30/2020
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PCN: 23053-BID    ESTIMATE RUN 02/05/2021

PROJECT: CR400-374                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:07:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.000

201-00000  
 

0.000.000

0.00

0.000

L S 

4,500.00000

0010 Removal of Debris 1.000

0.000

201-00005  
 

4,500.001.000

0.00

1.000

L S 

4,500.00000

0015 Clean Culvert 3.000

0.000

202-04002  
 

7,200.003.000

0.00

3.000

EACH

2,400.00000

0020 Blading 0.000

2.000

203-01500  
 

300.002.000

300.00

2.000

HOUR

150.00000

0025 Erosion Log Type 1 (12 Inch) 253.000

0.000

208-00002  
 

1,012.00253.000

0.00

253.000

LF  

4.00000

0030 Pre-fabricated Vehicle Tracking Pad 2.000

0.000

208-00075  
 

2,000.002.000

0.00

2.000

EACH

1,000.00000

0035 Removal and Disposal of Sediment (Labor) 1.000

23.000

208-00103  
 

840.0024.000

805.00

24.000

HOUR

35.00000

0040 Removal of Trash 0.000

3.000

208-00107  
 

105.003.000

105.00

3.000

HOUR

35.00000

0045 Seeding (Native) 0.000

0.100

212-00006  
 

250.000.100

250.00

0.100

ACRE

2,500.00000

0050 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.000

ACRE

9,000.00000

0055 Spray-on Mulch Blanket 0.000

0.100

213-00012  
 

700.000.100

700.00

0.100

ACRE

7,000.00000
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PCN: 23053-BID    ESTIMATE RUN 02/05/2021

PROJECT: CR400-374                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:07:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Culvert Lining (48 Inch)(Special) 0.000

102.000

603-00049  
 

56,100.00102.000

56,100.00

102.000

LF  

550.00000

0065 Culvert Lining (60 Inch)(Special) 57.000

0.000

603-00062  
 

31,350.0057.000

0.00

57.000

LF  

550.00000

0070 Culvert Lining (72 Inch)(Special) 0.000

61.000

603-00073  
 

39,650.0061.000

39,650.00

61.000

LF  

650.00000

0075 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

4.25000

0080 Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

0.000

HOUR

170.00000

0085 Mobilization 0.577

0.384

626-00000  
 

22,103.000.961

8,832.00

1.000

L S 

23,000.00000

0090 Public Information Management (Tier IV) 34.000

17.000

626-01114  
 

2,040.0051.000

680.00

51.000

DAY 

40.00000

0095 Flagging 129.500

130.250

630-00000  
 

9,091.25259.750

4,558.75

259.750

HOUR

35.00000

0100 Traffic Control Inspection 26.000

7.000

630-00007  
 

7,755.0033.000

1,645.00

33.000

DAY 

235.00000

0105 Traffic Control Management 8.000

10.000

630-00012  
 

12,150.0018.000

6,750.00

28.000

DAY 

675.00000

0110 Construction Traffic Sign (Panel Size A) 3.000

2.400

630-80341  
 

129.605.400

57.60

8.000

EACH

24.00000
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PCN: 23053-BID    ESTIMATE RUN 02/05/2021

PROJECT: CR400-374                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:07:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Construction Traffic Sign (Panel Size B) 11.000

8.800

630-80342  
 

633.6019.800

281.60

22.000

EACH

32.00000

0120 Vertical Panel 10.000

8.000

630-80350  
 

468.0018.000

208.00

30.000

EACH

26.00000

0125 Portable Message Sign Panel 2.000

1.600

630-80355  
 

6,120.003.600

2,720.00

4.000

EACH

1,700.00000

0130 Traffic Cone 10.000

8.000

630-80380  
 

117.0018.000

52.00

60.000

EACH

6.50000

0135 Mobile Attenuator 0.000

0.000

630-85020  
 

0.000.000

0.00

0.000

EACH

6,700.00000

0140 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

49,965.000

F A 

1.00000

0145 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0150 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 204,614.45123,694.95263,624.25CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0160 Sanitary Facility 1.000

0.000

620-00020  
 

440.001.000

0.00

1.000

EACH

440.00000

CAT 440.000.00440.00CURRENT AMT0400 $ $ $

$ 205,054.45123,694.95$264,064.25$CURRENT AMTPROJECT TOTAL


